
 
 
 
 
 
 
 
 
 
 
 

STATE WATER CONTROL BOARD ENFORCEMENT ACTION 
AMENDMENT TO 

SPECIAL ORDER BY CONSENT 
ISSUED TO 

SMITH MOUNTAIN LAKE 
4-H EDUCATIONAL CONFERENCE CENTER 

 
 
SECTION A: Purpose 
 
This is an Amendment to a Consent Special Order issued under the authority of Va. Code §62.1-
44.15(8a) and (8d) by the State Water Control Board to the Smith Mountain Lake 4-H Educational 
Conference Center, for the purpose of revising certain provisions of the Consent Special Order that was 
issued by the State Water Control Board to the Smith Mountain Lake 4-H Educational Conference 
Center on March 28, 2001. 
 
SECTION B:  Basis for Amendment: 
 
1. A Special Order by Consent was issued to the Smith Mountain Lake 4-H Educational Conference 

Center (“the Center”), effective March 28, 2001 (“2001 Order”).  The purpose of the 2001 Order 
was to allow the Center to upgrade/replace the wastewater treatment facilities at the Center with a 
‘zero discharge’ operation.  The Order established a schedule for compliance (Appendix A), 
operating requirements (Appendix B), and interim effluent limits (Appendix C). 

 
2. On September 6, 2001, the Department received a letter from the Executive Director of the Center 

requesting that the Compliance Schedule be amended. 
 
3. Following receipt of the September 6, 2001 letter, WCRO enforcement staff requested, via phone, 

that the Executive Director present a more detailed letter outlining the timeline anticipated for 
completion of the upgrade/cessation of discharge at the facility.  The Department did not receive the 
requested letter. 
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4. The Order required that no later than April 1, 2002, the Center would achieve compliance with the 

State Water Control Board Law and Regulations by ceasing discharge at the facility.  The method 
for compliance would involve the installation of an on-site disposal system. 

 
5. The Order also required that if the Center chose a method that would not incorporate the lagoon 

into the new system, the Center would submit an approved closure plan, for the lagoon, to the 
WCRO. 

 
6. The Center has an interim Executive Director, Mr. Wayne C. Garst.  Mr. Garst informed WCRO 

enforcement staff that on March 11, 2003, the Center was beginning the official review of 12 
proposals for upgrading/replacing the system. 

 
7. On June 10, 2003, WCRO enforcement staff met with Mr. Garst and the Center’s consultant.  A 

revised schedule for the upgrade of the facility was presented to the Department. 
 
SECTION C:  Agreement and Order 
 
Therefore, the State Water Control Board and the Center agree that it is appropriate to amend the 
Order as described below and accordingly, the State Water Control Board, by virtue of the authority 
granted it in §62.1-44.15(8a) and (8d) of the Code, orders the Center and the Center agrees that: 
 
1. To remedy the violations described above and bring the Center into compliance, the Center shall 

perform the actions described in Appendix A of this Amendment, which supercedes Appendix A of 
the 2001 Order. 

 
2. The Center shall pay a civil charge of One Thousand Two Hundred Dollars ($1200.00).  Payment 

shall be by check, certified check, money order, or cashier’s check payable to “Treasurer of  
Virginia” and sent to: 

 
Receipts Control 
Department of Environmental Quality 
Post Office Box 10150 
Richmond, Virginia 23240 
 

Either on a transmittal letter or as a notation on the check or money order, the Center shall indicate 
that this payment is submitted pursuant to this Order. 
The civil charge shall be paid in full no later then 30 days after the effective date of the Order. 
 

3. Both the State Water Control Board and the Center understand and agree that this Amendment 



Page 3 of 4 
Amendment to the 2001 Special Order by Consent 
Smith Mountain Lake 4-H Educational Conference Center 
 

does not alter, modify, or amend any other provision of the Order and that unmodified provisions of 
the Order remain in effect by their own terms. 

 
  And it is so ORDERED this day of ______________, 2003. 
 
 

__________________________ 
Robert G. Burnley, Director 
Department of Environmental Quality 

 
I voluntarily agree to the issuance of this Amendment. 
 
 

_________________________________ 
Wayne Garst 

Interim Executive Director 
Smith Mountain Lake 4-H Educational Conference Center 

Date:_______________________ 
 
State of Virginia 
County of Bedford 
 
The foregoing instrument was acknowledged before me this _____ day of ____________, 2003, 
by Wayne Garst, who is the Interim Executive Director of the Smith Mountain Lake 4-H Educational 
Conference Center. 
 
 

   _______________________ 
     Notary Public 

 
My commission expires: ______________________ 
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APPENDIX A - SCHEDULE OF COMPLIANCE 

1. Not later than January 1, 2004, the Center shall submit to the Regional Office an approvable plan 
for coming into compliance with the State Water Control Law and the Regulations. 

 
2. Not later than April 1, 2005, the Center shall come into compliance with the State Water Control 

Law and the Regulation by ceasing all discharge from the Facility.  The method for coming into 
compliance shall be to install an on-site disposal system approved by the local Department of 
Health. 

 
3. If the method chosen includes cessation of all discharges from the Lagoon, the Center shall submit 

to the local Department of Health an approvable closure plan for the Lagoon for approval.  The 
Center shall submit an approved closure plan to the Regional Office not later than July 1, 2004.  
The closure plan shall include a plan of action and schedule.  The Center shall comply with the 
approved closure plan.  Upon installation of the on-site disposal system, the Center shall cease all 
discharge from the Facility. 

 
4. Beginning on October 1, 2003, and continuing thereafter until completion of the upgrade, the 

Center shall submit to the Regional Office a Quarterly Progress Report detailing and documenting 
the progress and status of the upgrade. 

 
5. The Center shall submit written notification to the Regional Office of the completion of all items 

within 14 days of completion.  If completion does not occur, submit written notification to the 
Regional Office within 14 days of the due date. 

 


